
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:31 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 889 Date: 09-Aug-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 431

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7:00 AM.

Richard , Lonny , Manuel , & Mathew had to work on the ring beams brackets & shims . Crews had to
collect all the shims & send them to the top deck for the painters to blast & paint .

In addition to that , crews had to remove all the top & bottom brackets from the shafts , & cells . They
started at 7:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the North side ring beams . Crews had to adjust the beams on
the North & West tower shafts on the C & D skins , & on the North shear plate , install temporary bolts ,
grind the edges , & prepare the beams for the welders . They started at 1:00 PM. Crews were done at 4:45
PM.

Manuel had to work on the top of the tower heads for the 2nd day . He had to help the labors moving

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Certified Coating crews came to the site at 10:20 AM. Tony & Edilberto had to make final check on the
site to bring more materials & equipments to blast & paint the ring beam strips in the East & West cells .
Crews left at 11:10 AM.

Ballard Diving crews came to the site at 7:00 AM. Crews had to work on CCO # 289 . They had to water
blast the dowels around the footing box walls . Crews had to set the boat on the
East side , prepare the air & water supply hoses , gears , & equipments . They were done at 8:10 AM.

Todd was the 1st diver to put his gear on . He went into the water at 8:15 AM. He started on the East
wall . Todd came out of the water at 9:10 PM.

Todd went into the water for the 2nd time at 1:30 PM. He had to blast the remaining dowels on the
South wall He came out at 3:50 PM. Todd had blasted 27 dowels

Alex was the 2nd diver to go into the water . He continued to blast the East side . Then , the South East
corner . Alex started to blast at 9:30 PM. He was done at 1:20 PM. Alex had blasted 36 dowels .

After that , crews had to wrap up their tools hoses , & flush the water jet system . They were done at
4:30 PM. Crews worked through lunch break with out stopping . They left at 4:35 PM.
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( For CCO # 289 . For All Divers 8.0 Regular Hours & 2.0 Hours Overt Time ) ( % CCO Work 100 % )

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to built & set
cover forms for the bars & steel element on the top of the footing box .

Luke P , David , & Luke H had to built the outer frame for the cover . Crews had to cut & assemble to
size the plywood & nail them on the frames . They started at 7:10 AM. Crews were done at 9:20 AM.

After that , crews had to erect the panels on the West side . They had to plumb the panels , secure
them with tie wires , nail the panels together , drill & drive nails in the concrete , set , & nail the plywood to
the frames . They started at 7:30 AM. Crews were done at 11:20 AM.

Then , crews had to work on the North West corner , North side , & North East corner of the footing box
Following the same procedures for setting & securing the outer frame as on the West side . Crews started
at 11:30 AM. They were done at 2:50 PM. Crews had to wrap up their tools & equipments . They left at
3:10 PM.

Dave & Jon had to fly the materials for the crews to the site & work with all crews .

( For CCO # 289 . For All Crews 8.0 Hours Regular . ) ( % CCO Work 100 % )

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 1.00 0.00 0.00 1.00

APP EDILBERTO LEONPainter 1.00 0.00 0.00 1.00

Bid Item: 001 0-CGS-ELS.288CCO-288 OBG Catwalk Grating Support

BALLARD DIVING & SALVAGE

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BALLARD DIVING & SALVAGE

OUTLET DISCHARGE HOSE

8.00

*E0550562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 2.00 0.00 10.00

DEREK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSMarine Coordinator 8.00 2.00 0.00 10.00
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AIR COMPRESSOR, HOSE

8.00

*E0540562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0450562

2.00

No

0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00
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